



**MINNESOTA**

WORKERS' COMPENSATION  
MODERNIZATION PROGRAM


## Trading Partners Campus Answer Hour

June 17<sup>th</sup>, 2020

- Program Update
- Campus Feedback
- Frequently Asked Questions
- Go-live Preparation and Next Steps

# Program Update

# Work Comp Campus will go live August 31st, 2020



# What's left for the Program?

*Now – June 2020*



**Implementation phase:** Developing system and designing user interface.

*Now – Summer 2020*



**Stakeholder partnerships:** Providing regular communications and updates about our implementation progress, planned system functionality, testing and training opportunities.

*Now – Summer 2020*



**User acceptance testing:** Working with testing partners from representative stakeholder groups to confirm application functionality.

*Early 2020*



**Stakeholder preparation:** Engaging stakeholders through targeted communications and training.

*Summer 2020*




**System go-live:** Ensuring stakeholders are supported, WCMP team will be available for questions and assistance.

# Program Updates

- We have made adjustments to accommodate COVID-19 precautions and have still met every schedule and quality milestone!
- We are nearing the end of development!
- Stakeholder testing event

# Campus Feedback

# Feedback loops are critical to the Program's success





# Frequently Asked Questions

- EDI Documentation
- eForms
- XML Attachments
- URs and UIs
- Trading Partner Testing and Profiles
- Training

# Preparation for Go-Live

# We're committed to getting you ready to use the system

## Engagement



Newsletters & communications



Speaking engagements



Q & A sessions

## Testing



In-person user acceptance testing

## Training



Work Comp Campus System Manual



Instructor-led training (classroom or virtual)



Quick reference videos

# Work Comp Campus – External Training



## External user opportunities to learn how to use Work Comp Campus



External Work Comp Campus System Manual



Classroom instructor-led training  
OR



Webinar / virtual classroom



Quick reference videos

## WHAT ARE WE DOING TO PREPARE?

- **Communicating Status Updates | Ongoing**
- **Identifying Trainers | March-April**
- **Planning/Scheduling Trainers | April-May**
- **Training-the-Trainer | July**
- **Training Begins | July-August**

*A multi-channel, blended-approach ensures we're meeting users' needs and reaching them where they are*

# Thank you!

## Questions? Contact:

[DLI.WCMP@state.mn.us](mailto:DLI.WCMP@state.mn.us)

EDI Questions – [EDI.DLI@state.mn.us](mailto:EDI.DLI@state.mn.us) – [Campus.EDIGuide.DLI@state.mn.us](mailto:Campus.EDIGuide.DLI@state.mn.us)

